
Vendor ID: 1613   COLLINS CONTRACTING COMPANY, INC.(M. E.)Contract ID:

Est Number:

2503X1         

0012 Pay Period End Date: 07.30.2016

Estimate Summary to Contractor Page:   1 of 7

Nebraska Department of Roads Date: 08.12.2016

Contract Location:

 

Contractor:

COLLINS CONTRACTING COMPANY, INC.(M. E.)

980 E 25TH ST

PO BOX 83

 

Date Awarded: 10.01.2015

10.21.2015

11.02.2015

Date Let:

1ST ST, LUTHER RD - JOHNSON RD, FREMONT

09.03.2015

Estimate Type: PROG

Phone:

(402)443-3663

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

WAHOO  NE  68066-0083

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 11.02.2015

Date Project Completion:

Counties

DODGE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22503  001 HSIP-27(62)    GRAD CONC PAVE CULV

Vendor ID: 1613   COLLINS CONTRACTING COMPANY, INC.(M. E.)Contract ID:

Est Number:

2503X1         

0012 Pay Period End Date: 07.30.2016

Estimate Summary to Contractor Page:   1 of 7

Nebraska Department of Roads Date: 08.12.2016

$1,361,900.63

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $986,082.75 $469,042.69 $517,040.06
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $986,082.75 $469,042.69 $517,040.06
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $986,082.75 $469,042.69 $517,040.06

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-171.04 $-171.04 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$171.04 $.00

Payment

-$171.04

$985,911.71 $468,871.65 $517,040.06

$.00 $.00 $.00

72%

% Time Comp

% Dollar Comp

46%

$1,361,900.63

08.09.2016 08.10.2016

08.10.2016

Trujillo, Ray

Halstead, Kerri

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

08.11.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 08.11.2016   



Vendor ID: 1613   COLLINS CONTRACTING COMPANY, INC.(M. E.)Contract ID:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      14,049.00 1.000 14,049.00

1.000 14,049.00

1.000 14,049.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      17,673.00 1.000 17,673.00

1.000 17,673.00

0.800 14,138.40

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.01      6.20 12,423.000 77,022.60

12,423.000 77,022.60

8,696.100 53,915.82

0.000 0.00

0003

CY  EXCAVATION (ESTABLISHED QUANTITY)
0003 

1011.00      30.00 49.000 1,470.00

49.000 1,470.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1101.00      7.40 2,356.000 17,434.40

2,356.000 17,434.40

0.000 0.00

0.000 0.00

0005

SY  REMOVE PAVEMENT
0005 

1111.00      8.40 349.000 2,931.60

349.000 2,931.60

0.000 0.00

0.000 0.00

0006

LF  REMOVE FENCE
0006 

1119.01      525.00 1.000 525.00

1.000 525.00

0.000 0.00

0.000 0.00

0007

EACHREMOVE GRATE INLET
0007 

4900.25      180.00 14.000 2,520.00

14.000 2,520.00

0.000 0.00

0.000 0.00

0008

EACHCURB INLET SEDIMENT FILTER
0008 

Vendor ID: 1613   COLLINS CONTRACTING COMPANY, INC.(M. E.)Contract ID:

Est Number:

2503X1         

0012 Pay Period End Date: 07.30.2016

Estimate Summary to Contractor Page:   2 of 7

Nebraska Department of Roads Date: 08.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7017.00      5.30 39.000 206.70

39.000 206.70

0.000 0.00

0.000 0.00

0009

LF  REMOVE GUARDRAIL
0009 

L006.00      740.00 2.500 1,850.00

2.500 1,850.00

0.000 0.00

0.000 0.00

0010

ACRECOVER CROP SEEDING
0010 

L019.13      1.00 8,495.000 8,495.00

8,495.000 8,495.00

13,249.880 13,249.88

0.000 0.00

0011

SY  EROSION CONTROL, CLASS 1D
0011 

L022.11      3.00 644.000 1,932.00

644.000 1,932.00

184.000 552.00

0.000 0.00

0012

LF  FABRIC SILT FENCE-LOW POROSITY
0012 

L022.83      4.00 120.000 480.00

120.000 480.00

189.000 756.00

0.000 0.00

0013

LF  SILT CHECK, TYPE 2-HIGH
0013 

Contracted 146,589.30

Current 146,589.30

In place 96,661.10

This Estimate 0.00

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      66,000.00 1.000 66,000.00

1.000 66,000.00

1.000 66,000.00

0.883 58,278.00

0014

LS  MOBILIZATION
0014 

3014.11      26.00 26.000 676.00

26.000 676.00

0.000 0.00

0.000 0.00

0015

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0015 



Vendor ID: 1613   COLLINS CONTRACTING COMPANY, INC.(M. E.)Contract ID:

Est Number:

2503X1         

0012 Pay Period End Date: 07.30.2016
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Nebraska Department of Roads Date: 08.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3016.23      50.00 3,074.000 153,700.00

3,074.000 153,700.00

0.000 0.00

0.000 0.00

0016

SY  6" CONCRETE CLASS 47B-3000 SIDEWALKS
0016 

3016.39      42.30 52.000 2,199.60

52.000 2,199.60

0.000 0.00

0.000 0.00

0017

SF  DETECTABLE WARNING PANEL
0017 

3075.32      29.50 12,954.000 382,143.00

12,954.000 382,143.00

11,467.550 338,292.73

11,467.550 338,292.73

0018

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0018 

7321.00      21.00 112.000 2,352.00

112.000 2,352.00

0.000 0.00

0.000 0.00

0019

SF  TYPE A SIGN
0019 

7340.00      5.30 417.500 2,212.75

417.500 2,212.75

0.000 0.00

0.000 0.00

0020

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0020 

7495.04      1.10 351.000 386.10

351.000 386.10

0.000 0.00

0.000 0.00

0021

LF  4" WHITE PERMANENT PAVEMENT MARKING
PAINT

0021 

7495.05      0.40 7,482.000 2,992.80

7,482.000 2,992.80

0.000 0.00

0.000 0.00

0022

LF  4" YELLOW PERMANENT PAVEMENT MARKING
PAINT

0022 

7495.12      5.30 187.500 993.75

187.500 993.75

0.000 0.00

0.000 0.00

0023

LF  12" WHITE PERMANENT PAVEMENT MARKING
PAINT

0023 

7500.33      106.00 4.000 424.00

4.000 424.00

0.000 0.00

0.000 0.00

0024

EACHARROW
0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9111.00      32.00 70.000 2,240.00

70.000 2,240.00

0.000 0.00

0.000 0.00

0025

MGALWATER
0025 

9170.00      179.00 61.460 11,001.34

61.460 11,001.34

0.000 0.00

0.000 0.00

0026

STA EARTH SHOULDER CONSTRUCTION
0026 

9173.20      2.60 12,796.000 33,269.60

12,796.000 33,269.60

11,467.550 29,815.63

11,467.550 29,815.63

0027

SY  SUBGRADE PREPARATION
0027 

L001.01      1,904.00 0.500 952.00

0.500 952.00

0.000 0.00

0.000 0.00

0028

ACRESEEDING, TYPE A
0028 

L001.02      1,904.00 2.000 3,808.00

2.000 3,808.00

0.000 0.00

0.000 0.00

0029

ACRESEEDING, TYPE B
0029 

L032.75      264.00 6.000 1,584.00

6.000 1,584.00

0.000 0.00

0.000 0.00

0030

TON MULCH
0030 

Contracted 666,934.94

Current 666,934.94

In place 434,108.36

This Estimate 426,386.36

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      50,000.00 1.000 50,000.00

1.000 50,000.00

1.000 50,000.00

0.000 0.00

0031

LS  MOBILIZATION
0031 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1043.50      3.80 821.000 3,119.80

821.000 3,119.80

754.000 2,865.20

754.000 2,865.20

0032

SY  RIPRAP FILTER FABRIC
0032 

2010.03      47.00 39.000 1,833.00

39.000 1,833.00

0.000 0.00

0.000 0.00

0033

TON CRUSHED ROCK SURFACE COURSE
0033 

3016.42      187.00 43.500 8,134.50

43.500 8,134.50

43.500 8,134.50

43.500 8,134.50

0034

CY  CONCRETE CLASS 47BX-3000
0034 

4002.00      4.70 2,125.000 9,987.50

2,125.000 9,987.50

0.000 0.00

0.000 0.00

0035

LB  CAST IRON COVER AND FRAME
0035 

4004.80      11.00 2,795.000 30,745.00

2,795.000 30,745.00

0.000 0.00

0.000 0.00

0036

LB  STRUCTURAL STEEL FOR FACE ARMOR
0036 

4005.00      4.00 2,070.000 8,280.00

2,070.000 8,280.00

1,380.000 5,520.00

0.000 0.00

0037

LB  CAST IRON RING AND COVER
0037 

4016.00      5,500.00 1.000 5,500.00

1.000 5,500.00

0.000 0.00

0.000 0.00

0038

EACHMANHOLE

AT STA 100+11 LT

0038 

4016.01      5,500.00 1.000 5,500.00

1.000 5,500.00

0.000 0.00

0.000 0.00

0039

EACHMANHOLE

AT STA 100+77.39 RT

0039 

4043.50      11.00 36.000 396.00

36.000 396.00

0.000 0.00

0.000 0.00

0040

LF  REMOVE SEWER PIPE
0040 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4051.01      27.00 332.000 8,964.00

332.000 8,964.00

332.000 8,964.00

0.000 0.00

0041

CY  EXCAVATION FOR BOX CULVERTS
0041 

4101.06      507.00 241.470 122,425.29

241.470 122,425.29

257.630 130,618.41

0.000 0.00

0042

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0042 

4105.59      575.00 72.350 41,601.25

72.350 41,601.25

15.970 9,182.75

0.000 0.00

0043

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0043 

4107.07      1,101.00 0.550 605.55

0.550 605.55

0.550 605.55

0.000 0.00

0044

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0044 

4151.00      1.50 24,137.000 36,205.50

24,137.000 36,205.50

25,830.000 38,745.00

0.000 0.00

0045

LB  REINFORCING STEEL FOR BOX CULVERT
0045 

4155.50      3.50 4,144.000 14,504.00

4,144.000 14,504.00

504.000 1,764.00

0.000 0.00

0046

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0046 

4157.00      4.00 42.000 168.00

42.000 168.00

42.000 168.00

0.000 0.00

0047

LB  REINFORCING STEEL FOR COLLARS
0047 

4460.18      869.00 1.000 869.00

1.000 869.00

1.000 869.00

1.000 869.00

0048

EACH18" CONCRETE FLARED-END SECTION
0048 

4510.36      2,324.00 4.000 9,296.00

4.000 9,296.00

4.000 9,296.00

4.000 9,296.00

0049

EACH36" ROUND EQUIVALENT CONCRETE
FLARED-END SECTION

0049 



Vendor ID: 1613   COLLINS CONTRACTING COMPANY, INC.(M. E.)Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4764.34      36.00 14.000 504.00

14.000 504.00

14.000 504.00

14.000 504.00

0050

LF  4" NONPERFORATED PIPE UNDERDRAIN
0050 

4764.35      36.00 6.000 216.00

6.000 216.00

6.000 216.00

6.000 216.00

0051

LF  4" PERFORATED PIPE UNDERDRAIN
0051 

6105.02      72.00 786.000 56,592.00

786.000 56,592.00

699.000 50,328.00

699.000 50,328.00

0052

TON ROCK RIPRAP, TYPE B
0052 

6105.03      72.00 215.000 15,480.00

215.000 15,480.00

215.000 15,480.00

215.000 15,480.00

0053

TON ROCK RIPRAP, TYPE C
0053 

8010.03      68.00 66.000 4,488.00

66.000 4,488.00

167.910 11,417.88

0.000 0.00

0054

CY  CRUSHED ROCK FOR BASE COURSE
0054 

P702.15      40.00 30.000 1,200.00

30.000 1,200.00

30.000 1,200.00

0.000 0.00

0055

LF  15" STORM SEWER PIPE, TYPE 1
0055 

P702.18      48.00 68.000 3,264.00

68.000 3,264.00

72.000 3,456.00

0.000 0.00

0056

LF  18" STORM SEWER PIPE, TYPE 1
0056 

P775.18      75.00 12.000 900.00

12.000 900.00

12.000 900.00

0.000 0.00

0057

LF  18" ROUND EQUIVALENT STORM SEWER PIPE,
TYPE 1

0057 

P775.30      124.00 30.000 3,720.00

30.000 3,720.00

25.000 3,100.00

0.000 0.00

0058

LF  30" ROUND EQUIVALENT STORM SEWER PIPE,
TYPE 1

0058 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P775.36      110.00 537.000 59,070.00

537.000 59,070.00

512.000 56,320.00

0.000 0.00

0059

LF  36" ROUND EQUIVALENT STORM SEWER PIPE,
TYPE 1

0059 

Contracted 503,568.39

Current 503,568.39

In place 409,654.29

This Estimate 87,692.70

GROUP 4 CULVERTS

GROUP 10 GENERAL ITEMS

0001.10      5.00 1,002.000 5,010.00

1,002.000 5,010.00

2,301.000 11,505.00

210.000 1,050.00

0060

BDAYBARRICADE, TYPE III
0060 

0001.90      7.00 1,316.000 9,212.00

1,316.000 9,212.00

2,910.000 20,370.00

273.000 1,911.00

0061

EACHSIGN DAY
0061 

0001.99      5.00 334.000 1,670.00

334.000 1,670.00

0.000 0.00

0.000 0.00

0062

EACHCONTRACTOR FURNISHED SIGN DAY
0062 

0003.10      275.00 30.000 8,250.00

30.000 8,250.00

0.000 0.00

0.000 0.00

0063

DAY FLAGGING
0063 

0010.04      800.00 1.000 800.00

1.000 800.00

1.000 800.00

0.000 0.00

0064

EACHFIELD OFFICE
0064 

0030.10      4,400.00 1.000 4,400.00

1.000 4,400.00

1.000 4,400.00

0.000 0.00

0065

LS  MOBILIZATION
0065 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      95.00 10.000 950.00

10.000 950.00

4.000 380.00

0.000 0.00

0066

HOURRENTAL OF LOADER, FULLY OPERATED
0066 

9110.03      90.00 10.000 900.00

10.000 900.00

5.000 450.00

0.000 0.00

0067

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0067 

9110.07      85.00 10.000 850.00

10.000 850.00

2.000 170.00

0.000 0.00

0068

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0068 

9110.27      100.00 10.000 1,000.00

10.000 1,000.00

2.000 200.00

0.000 0.00

0069

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0069 

L022.75      4.00 300.000 1,200.00

300.000 1,200.00

32.000 128.00

0.000 0.00

0070

LF  TEMPORARY SILT CHECK
0070 

L022.90      4.00 300.000 1,200.00

300.000 1,200.00

1,047.000 4,188.00

0.000 0.00

0071

LF  TEMPORARY SILT FENCE
0071 

L022.92      3.00 300.000 900.00

300.000 900.00

0.000 0.00

0.000 0.00

0072

LF  TEMPORARY EARTH CHECK
0072 

L032.70      450.00 4.000 1,800.00

4.000 1,800.00

0.000 0.00

0.000 0.00

0073

TON TEMPORARY MULCH
0073 

L860.24      106.00 11.000 1,166.00

11.000 1,166.00

3.000 318.00

0.000 0.00

0074

EACHSTORM EVENT RESTORATION - INCENTIVE
0074 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      5,500.00 1.000 5,500.00

1.000 5,500.00

0.500 2,750.00

0.000 0.00

0075

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0075 

Contracted 44,808.00

Current 44,808.00

In place 45,659.00

This Estimate 2,961.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,361,900.63

Current 1,361,900.63

In place 986,082.75

This Estimate 517,040.06
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4151.00      REINFORCING STEEL FOR BOX CULVERT

Project 22503  001   

Prpsl Line Nbr 0045

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 327586 

REINFORCING STEEL FOR BOX CULVERT

21,984.00 11,359.13S.P. Initial Payment0001

CI 327586 

REINFORCING STEEL FOR BOX CULVERT

-8,000.00 -4,133.60S.P. Adjustment0001

CI 327586 

REINFORCING STEEL FOR BOX CULVERT

-11,000.00 -5,683.70S.P. Adjustment0002

CI 327586 

REINFORCING STEEL FOR BOX CULVERT

-2,984.00 -1,541.83S.P. Adjustment0003

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0045: 0.00

$0.00Total for item code 4151.00: 0.00

$0.00Total remaining for contract:


